

Widgetorium storefront -- migration plan (INTERNAL / DRAFT)

Owner: Frank Mills, Platform Lead (f.mills@corp.widgetorium.lab)

Ticket: PLAT-421 Reviewed: A. Okafor, R. Singh

1. Cut the storefront over from the single box to split web/db/ftp.
2. Retire admin.corp.widgetorium.lab local accounts once SSO is live.
3. Rotate WIDGETORIUM_API_KEY -- still literal on staging and in the old admin/.git checkout.
4. CI stays on jenkins.corp.widgetorium.lab (10.10.20.14) for now.
5. Nightly export keeps landing in the dev s3/ mirror until replaced.